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TEQIP III Procurement Activities (2017-2020) 
 

Sl  Package No Package Name Item Name Category Beneficiary 
Department/  
Section/ 

Contract 
Awarded 
Date 

  

Status 

1 TEQIP-III/nitc/6 S8/14285/NITC/TEQIPIII/FUR/
SHOPPING/2018-19(VC) 

Visitors Chair Furniture IPR StartUp 
Cell/TEQIP Office 

06.07.2018 Completed 

2 TEQIP-III/nitc/3 S8/14285/NITC/TEQIP III/FUR/ 
SHOPPING/2018-19(EC) 

Executive Chair Furniture StartUp Cell 09.07.2018 Completed 

3 TEQIP-III/nitc/2 S8/14191/NITC/TEQIP III/ 
PC&S/SHOPPING/2017-18 

Workstation, Desktop PC, 
Headphones, 

Goods Language Lab 11.01.2019 Completed 

4 TEQIP-III/nitc/10 S8/14395/NITC/TEQIPIII/ 
40KVA UPS/SHOPPING/ 
2018-19 

40 KVA online UPS,40 KVA online 
UPS 

Goods Language Lab 15.01.2019 Completed 

5 TEQIP-III/nitc/11 S8/14439/NITC/TEQIP-III/R&D/ 
DIRECT CONTRACT/2018-19 

Model 1022 Liquid Dielectric Test 
Fixture 

Goods High Voltage Lab, 
EED 

15.01.2019 Completed 

6 TEQIP-III/2019/nitc/22 S8/14668/NITC/TEQIP-III/INST/ 
EQPT/STEREO CAMERA/ 
SHOPPING/18-19 

High Speed Sterio Vision System Goods Robotic/Mechatro
nics Lab, MED 

19.07.2019 Completed 

7 TEQIP-III/nitc/21 S8/14190/TEQIP III/INST/ 
EQPT/XRD/LIB/2018-19(X Ray 
Diffractometer) 

Supply Insatallation and 
Commissioning of X-Ray  

Goods Central Facility 29.07.2019 Completed 

8 TEQIP-III/2019/nitc/30 S8/14927/NITC/TEQIP-III/ 
PRINTER/DIRECT 
CONTRACT/2019-20  

Printer Goods TEQIP Office 23.12.2019 Completed 

9 TEQIP-III/2020/nitc/32 
(L) 

 
 
S8/14833/TEQIP-III/INST/NAP/ 
INCINERATOR/2019-20 

 
 
 
Napkin Incinerators 

 
 
 
Goods 

 
 
 
Central Facility 

 
 
10.12.2019 

 
 
 
In progress 

10 TEQIPIII/2020/nitc/33 
(M) 

11 TEQIP III/2020/nitc/34 
(Mini) 

14.01.2020 

12 TEQIP-III/2020/nitc/36 Engg/Renovation/Chanakya/ 
2018-19 

Renovation work of Chanakya 
Hall including interior finishing 
and acoustical work 

Minor Civil 
Works 

Central Facility 13.12.2019 In progress 

13 TEQIP-III/2020/nitc/37 EMU1/CHANAKYA/2019-20 Upgradation of electrical wiring 
and lighting with controls in 
Chanakya Hall 

Minor Civil 
Works 

Central Facility 15.01.2020 In progress 

14 TEQIP-III/nitc/18 S8/14596/NITC/TEQIP-III /         
INST/RAMANSPECTROMETE
R/2018-19 

Raman Spectrometer Goods Central Facility 13.03.2020 In progress 

15 TEQIP-III/2019/nitc/28 S8/14904/NITC/TEQIP III/AV 
System/2019-20 

Audio Video System Goods Central Facility 20.03.2020 In progress 
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